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NJDOT/FHWA RESEARCH PROJECT
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Task Order No. 132/ 4-26993

PRINCIPAL INVESTIGATOR:
Ali Maher/Joe Orth

Study Start Date: 12/11/2002 Period Covered: 4th Quarter 2003
Study End Date: 12/11/2004

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

1.1 Literature Search 15 7 100 15
1.2 Present NJDOT/FHWA 5 30 100 5
2.1 Survey Customers 30 45 100 30
3.1 Crash DataTraining 6.25 0 60 375
3.2 ldentify/Provide Tools 6.25 0 50 313
3.3 Provide Emergency Response Training 6.25 10 50 313
3.4 Promote Congestion Mitigation 6.25 0 40 250
3.5 Introduce Congestion Best Practices 6.25 0 100 6.25
3.6 Explore Mass Transit Alternatives 6.25 20 25 1.56
3.7 Facilitate Safety and Security 6.25 50 50 313
3.8 Personnel Safety Training 6.25 60 60 375
TOTAL 100 77.2

1. Progressthisquarter by task:

A. The Congestion/Safety/Security Literature Review has been completed and will be distributed to

NJDOT & FHWA for approval in December.

a.  Aninterview was held on 10/17/03 withMr. Art Egan, NJDOT, who is now

responsible for completing security planning for the counties of New Jersey, while Rod
Roberson, former Assistant Commissioner, has be assigned to prepare a consolidated

plan for NJDOT that includes the Parkway and the Turnpike Authority.

b. Asper therecommendation of Art Egan, a second interview was conducted with Kurt
Aufschneider on the Emergency Management System that has been devel opedat
NJDOT. He provided logistical information as well as contacts for establishing county

wide saf ety systems.

c. A seriesof handouts were prepared fromthe Literature Review that are identified

below:

1. Safety Conscious Planning Presentation- LTAP Showcase (10/03)
2. Safety Conscious Planning Presentation— NJDOT Showcase (10/03)
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Several meetings have been held between FHWA, NJDOT, and RutgersCAIT-LTAP
representatives:
- Strategic Planning Subcommittee (9/25, 11/6)
Crash Data/Police Manual Subcommittee (9/16, 10/14, 10/28)
Data I ntegration Subcommittee (10/2, 11/14)
Intersection Safety & Pavement Markings Subcommittees (9/30, 10/28, 11/25)
FHWA Meeting (10/30)

Update of Grant Project: Representatives from SJTPO distributed the SCP survey to the police,
public works, engineers, planners, and elected officials from the 86 municipalities that are
included in their jurisdiction. CAIT-LTAP distributed the SCP surveys to the aforementioned
departments for the 384 municipalities from the NJTPA and the 113 municipalities that are
represented by the DVRPC.

The on-line survey was completed by the consultant and linked to the LTAP website where
respondents are directed to submit their responses.

Literature Review: The three sections of the Literature Review were compiled intoa
technical presentation that was presented at two state conferences during the fall semester. Alsp,
the final presentation to the FHWA/NJDOT will be conducted in December 2003.

Discussion of Safety Conscious Planning Model: The Safety Conscious Planning M egting will
be held on December 11™ with representatives from the lead state agencies. Also, the New Jersey
Statewide Safety Conscious Planning Forum has been scheduled on March 16" inNew Brunswick
at the Hyatt Hotel.

Survey Plan: distributed

. Proposed activities for next quarter by task

CSS I nitiative Programs
Activity Projected Time Period
SCP Forum March 2004
Loca SCP Forums May 2004
Loca SCP Forums September 2004
Local SCP Forums December 2004
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a) Continue Literature Search

b) Report regularly on current state of practice to the executive board
c) Distribute survey

d) Meet with various stakeholders

3. List of deliverables provided in this quarter by task (product date)
CSSl Literature Review Final Report
SCP Survey Results
SCP Forum Brochure

4. Progress on |mplementation and Training Activities
SCP Planning Mesting (12/03)
SCP Forum (3/04)
SCP Workshops (5/04, 9/04, 12/04)

5. Problems/Proposed Solutions

1. Problem: Gaining Support for Safety Conscious Planning Model
Solution: FHWA Meeting scheduled on 12/11/03 to plan for the Spring 2004 Program.
2. Problem: The Safety Conscious Planning Model has recently been modified to include Security

Into the Safety component, which is more useful for local transportation agencies that
are seeking technical support in developing their own security plans.

Solution: Rutgers personnel will advocate to support both, Safety and Security into the training
forum

6. Budget Summary*

Total Project Budget (# of years Year 1 $741,836
Total Project Expenditure todate $261,881
% of Total Project Budget Expended Yr 1 ($370, 918) 35%
Task Order Number/Study Number: 132/ 4-26993
Current Task Order Budget (# of years) Year land 2 $741,836
Actual Expenditure to date against current task order $261,881
% of current task order budget expended 35%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel: 732-445-0579 Fax: 732-445-0577

CAIT Confidential Page 3 of 3
CSS-QR-12-1-2003-FINAL .doc





